

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
তথ্য ও সম্প্রচার মন্ত্রণালয়
পরিকল্পনা অধিশাখা
বাংলাদেশ সচিবালয়, ঢাকা।



নং-১৫.০০.০০০০.০১৩.০০৫.১১.১৯-১৯


তারিখঃ ২৬ পৌষ ১৪২৮
১০ জানুয়ারি ২০২২

বিষয়: তথ্য ও সম্প্রচার মন্ত্রণালয়ের জাতীয় শুদ্ধাচার কৌশল কর্ম-পরিকল্পনা ২০২১-২০২২ এর ত্রৈমাসিক বাস্তবায়ন অগ্রগতি প্রতিবেদন প্রেরণ।

সূত্র: প্রশাসন-৪ অধিশাখার ১১/১১/২০২১ তারিখের ১৫.০০.০০০০.০১৮.০৫.০০২.২১.২২৪ নম্বর স্মারক

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে তথ্য ও সম্প্রচার মন্ত্রণালয়ের জাতীয় শুদ্ধাচার কৌশল কর্ম-পরিকল্পনা ২০২১-২০২২ এর পরিকল্পনা অধিশাখার ত্রৈমাসিক (অক্টোবর-ডিসেম্বর ২০২১) বাস্তবায়ন অগ্রগতি প্রতিবেদন পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।



(মোঃ হাবিবুর রহমান)
প্রোগ্রাম অফিসার
☎ ২২৩৩৯০২৮২

বিতরণ:

- ০১। উপসচিব (প্রশাসন-৪ অধিশাখা), তথ্য ও সম্প্রচার মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ০২। সিস্টেম এনালিস্ট, তথ্য ও সম্প্রচার মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (“শিশু ও নারী উন্নয়নে সচেতনতামূলক যোগাযোগ কার্যক্রম (৫ম পর্যায়)” শীর্ষক প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের অনুরোধসহ)।

Annual Procurement Plan

[অংশ - গ, বিধি ১৬(৮), তফসিল - ০৫]

Ministry/ Division

: Ministry of Information and Broadcasting

Agency

: Project Office, Planning Branch, Ministry of Information and Broadcasting.

Procuring Entity Name & Code


: Md. Ansar Ali, Code: 223015200


Project Name & Code

: Advocacy, Communication and Awareness Building for Children and Women (5th Phase) 1st Revision, Code: 223015200

Budget: Development

Package No.	Description of goods	unit	Qty	Procurement Method & type	Contract approving authority	Source of Fund	Official estimated cost (Lac Tk)	Time Code for process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	NOA	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Supply of Laptop	Nos	01 Nos	RFQ	National Project Director	GOB	1.20	Planned Dates	-	05/10/21	10/10/21	13/10/21	17/10/21	20/10/18	21/10/21	17 days	25/11/2021
								Planned Days	-	01	05	02	06	02	01	17	21
								Actual Days	-	-	-	-	-	-	-	-	-
GD2	Supply of Office Furniture	Nos	18 Nos	RFQ	National Project Director	GOB	2.00	Planned Dates	-	03/10/21	07/10/21	08/10/21	10/10/21	11/10/18	14/10/21	12 days	20/10/2021
								Planned Days	-	01	04	01	02	01	03	12	17
								Actual Days	-	-	-	-	-	-	-	-	-
GD3 (Partial)	Supply and installation of Office Equipment- Refrigerator AC, Oven etc	Set, Nos	3 Nos	RFQ	National Project Director	GOB	2.00	Planned Dates	-	11/10/21	17/10/21	18/10/21	20/10/21	24/10/21	26/10/21	16 days	31/10/2021
								Planned Days	-	01	06	01	02	04	02	16	20
								Actual Days	-	-	-	-	-	-	-	-	-
GD4 (Partial)	Supply of Office Stationery	Nos	Lot	RFQ	National Project Director	GOB	2.00	Planned Dates	-	14/10/21	18/10/21	21/10/21	24/10/21	25/10/21	28/10/21	15 days	04/11/2021
								Planned Days	-	01	04	03	03	01	03	15	20
								Actual Days	-	-	-	-	-	-	-	-	-


 (Md. Ansar Ali)
 National Project Director
 Advocacy, Communication & Awareness Building
 For Children and Women Project
 Ministry of Information & Broadcasting


 Md. Mokbul Hossain
 Secretary
 Ministry of Information and Broadcasting
 of the People's Republic of Bangladesh